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ESTIMATE RUN 04/18/2017

ESTIMATE SUMMARY 11:01:43

CONTID: C20703         ESTIMATE NO: 0002 PROG 2005

PCN: 20703-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 65 MESA NORTH RESURFACING PERCENT TIME:

PROJECT NO: STR065A-022                   

SH 65 MESA NORTH RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,135,882.38 PARTICIPATING $ $ 628,686.05

AWARD PROJECT AMT: 5,814,913.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -161,469.72

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,673.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.61

WORK DAYS

WORK DAYS

10.25%

5,507,196.33

628,686.05

467,216.33

451,543.25

$

$

$

$

628,686.05

0.00

628,686.05

329,791.53

958,477.58

-15,673.08

0.00

942,804.50

0.00

AMOUNT DUE 942,804.50 451,543.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 451,543.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.5 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/27/2017

03/27/2017

04/17/2017

12/01/2016

12/13/2016

12/30/2016

03/27/2017
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

3,000.001.000

3,000.00

1.000

L S 

3,000.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

502.000

EACH

5.00000

0015 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

120.000

SY  

22.00000

0020 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

232.000

LF  

11.50000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,817.000

SY  

30.00000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

21,564.000

SY  

2.25000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

78,278.000

SF  

0.75000

0040 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

285.000

LF  

2.70000

0045 *Removal of Guardrail Type 3 0.000

10,936.000

202-01130  
 

35,542.0010,936.000

35,542.00

33,685.000

LF  

3.25000

0050 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

159.000

LF  

35.00000

0055 *Removal of End Anchorage 0.000

15.000

202-01300  
 

2,925.0015.000

2,925.00

70.000

EACH

195.00000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 0.000

237.000

203-00060  
 

22,515.00237.000

22,515.00

317.000

CY  

95.00000

0065 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

1,108.000

CY  

35.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

150.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

125.00000

0080 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

60.000

HOUR

250.00000

0085 *Erosion Log Type 1 (12 Inch) 0.000

188.000

208-00002  
 

1,363.00188.000

1,363.00

200.000

LF  

7.25000

0090 *Silt Fence 0.000

158.000

208-00020  
 

655.70158.000

655.70

322.000

LF  

4.15000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

240.000

LF  

10.25000

0100 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0105 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

34.000

LF  

22.50000

0110 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,500.00000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

55.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

150.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

125.00000

0130 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

200.00000

0135 *Erosion Control Management 0.000

7.000

208-00207  
 

7,595.007.000

7,595.00

115.000

DAY 

1,085.00000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

48.000

EACH

300.00000

0145 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

1,275.000

LF  

24.50000

0150 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

3.000

EACH

2,250.00000

0155 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

3.000

EACH

92.50000

0160 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

5,250.00000

0165 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

10,750.00000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

232.000

SF  

5.25000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.500

ACRE

7,750.00000

0180 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

10.25000

0185 *Inorganic Mulch 0.000

0.000

213-00065  
 

0.000.000

0.00

2.000

CY  

250.00000

0190 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

20.000

SY  

15.25000

0195 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

5,500.00000

0200 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

2.000

EACH

875.00000

0205 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

6.000

EACH

85.00000

0210 *Wildlife Biologist 0.000

25.500

240-00000  
 

3,060.0025.500

3,060.00

40.000

HOUR

120.00000

0215 *Removal of Nests 0.000

7.500

240-00010  
 

750.007.500

750.00

20.000

HOUR

100.00000

0220 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,715.000

SY  

12.75000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Class 3) 0.000

0.000

304-03000  
 

0.000.000

0.00

1,675.000

TON 

20.00000

0230 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

384.000

TON 

40.00000

0235 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

4,581.000

TON 

22.00000

0240 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

110.000

SY  

90.00000

0245 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

34,614.000

TON 

41.00000

0250 Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

211,458.000

SY  

0.76000

0255 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

1,871.000

TON 

430.00000

0260 Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

206.000

TON 

340.00000

0265 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

96,427.000

GAL 

1.50000

0270 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

14,576.000

GAL 

2.25000

0275 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

1,700.000

SY  

3.30000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Guardrail Type 3 (6-3 Post Spacing) 0.000

11,052.000

606-00301  
 

208,330.2011,052.000

208,330.20

33,625.000

LF  

18.85000

0280 MATERIAL ALLOWANCE 5606-00301 Stockpile Payment 33,625.000

-11,052.000

329,791.5322,573.000

-161,469.72LF  

14.61000

0285 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

159.000

LF  

108.00000

0290 *Transition Type 3G 0.000

3.000

606-01370  
 

4,080.003.000

4,080.00

14.000

EACH

1,360.00000

0295 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0300 *End Anchorage (Nonflared) 0.000

13.000

606-02003  
 

25,480.0013.000

25,480.00

44.000

EACH

1,960.00000

0305 *End Anchorage (Flared) 0.000

2.000

606-02005  
 

3,750.002.000

3,750.00

28.000

EACH

1,875.00000

0310 *Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

0.000.000

0.00

200.000

LF  

19.35000

0315 *Fence Picket 0.000

0.000

607-11400  
 

0.000.000

0.00

85.000

LF  

41.40000

0320 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

400.000

LF  

8.05000

0325 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

345.000

LF  

10.00000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

26.000

LF  

25.00000

0335 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

105.000

SY  

42.00000

0340 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

64.000

SY  

70.00000

0345 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

93.000

SF  

48.00000

0350 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

263.000

LF  

26.50000

0355 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

866.000

EACH

22.00000

0360 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

23.00000

0365 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

65.000

EACH

26.00000

0370 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

25.00000

0375 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

0.000

EACH

200.00000

0380 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

30,000.00000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

3.000

EACH

825.00000

0390 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

125.00000

0395 *Mobilization 0.000

0.250

626-00000  
 

106,250.000.250

106,250.00

1.000

L S 

425,000.00000

0400 *Public Information Services (Tier IV) 0.000

0.200

626-01104  
 

1,430.000.200

1,430.00

1.000

L S 

7,150.00000

0405 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

1,048.000

GAL 

36.50000

0410 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,262.000

GAL 

80.50000

0415 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

979.000

GAL 

115.00000

0420 Raised Pavement Marker (Temporary) 0.000

0.000

627-00030  
 

0.000.000

0.00

6,336.000

EACH

3.50000

0425 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

300.000

SF  

20.00000

0430 *Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

2.000

EACH

600.00000

0435 *Flagging 0.000

370.250

630-00000  
 

9,256.25370.250

9,256.25

3,200.000

HOUR

25.00000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

560.000

HOUR

45.00000

0445 *Traffic Control Inspection 0.000

4.000

630-00007  
 

400.004.000

400.00

46.000

DAY 

100.00000

0450 *Traffic Control Management 0.000

9.000

630-00012  
 

6,300.009.000

6,300.00

115.000

DAY 

700.00000

0455 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

150.00000

0460 *Construction Traffic Sign (Panel Size A) 0.000

24.000

630-80341  
 

720.0024.000

720.00

139.000

EACH

30.00000

0465 *Construction Traffic Sign (Panel Size B) 0.000

5.500

630-80342  
 

192.505.500

192.50

31.000

EACH

35.00000

0470 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

160.004.000

160.00

8.000

EACH

40.00000

0475 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

20.000

SF  

20.00000

0480 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

3.000

EACH

450.00000

0485 *Portable Message Sign Panel 0.000

39.000

630-80359  
 

1,365.0039.000

1,365.00

230.000

DAY 

35.00000

0490 *Drum Channelizing Device 0.000

12.000

630-80360  
 

60.0012.000

60.00

50.000

EACH

5.00000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Drum Channelizing Device (With Light) (Flashing) 0.000

2.000

630-80363  
 

10.002.000

10.00

25.000

EACH

5.00000

0500 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

5.00000

0505 Concrete Barrier (Temporary) 0.000

55.000

630-80370  
 

3,575.0055.000

3,575.00

350.000

LF  

65.00000

0510 *Traffic Cone 0.000

50.000

630-80380  
 

250.0050.000

250.00

250.000

EACH

5.00000

0515 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0520 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

20.000

DAY 

400.00000

0525 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

4,000.00000

0530 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0535 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0540 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,175.000

F A 

1.00000

0545 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

94,336.000

F A 

1.00000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

26,125.000

F A 

1.00000

0555 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0560 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

15,597.000

F A 

1.00000

CAT 778,806.18287,544.935,638,662.13CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE H-04-Z 

0565 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

790.000

SY  

2.25000

0570 *Removal of Bridge Railing 0.000

308.000

202-00425  
 

4,312.00308.000

4,312.00

308.000

LF  

14.00000

0575 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

315.000

CY  

55.00000

0580 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0585 *Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

76,810.00000

0590 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

65.000

TON 

41.00000

0595 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

4.000

TON 

430.00000
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PCN: 20703-BID    ESTIMATE RUN 04/18/2017

PROJECT: STR065A-022                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE H-04-Z 

0600 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

40.000

GAL 

2.25000

0605 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

50.000

SY  

33.00000

0610 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

315.000

CY  

155.00000

0615 *Bridge Rail Type 10R 0.000

310.000

606-11010  
 

50,530.00310.000

50,530.00

310.000

LF  

163.00000

CAT 54,842.0054,842.00212,704.50CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE H-03-BJ 

0620 Removal of Curb 0.000

34.000

202-00201  
 

700.4034.000

700.40

80.000

LF  

20.60000

0625 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

750.000

SY  

30.00000

0630 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

374.000

LF  

14.00000

0635 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

12.000

SY  

220.00000

0640 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

3.000

SY  

385.00000

0645 *Pier Restoration 0.000

1.000

210-00480  
 

4,525.001.000

4,525.00

1.000

L S 

4,525.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE H-03-BJ 

0650 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

124.000

TON 

41.00000

0655 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

7.500

TON 

430.00000

0660 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

38.000

GAL 

2.25000

0665 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

750.000

SY  

22.00000

0670 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

198.000

LF  

28.00000

0675 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

119.000

LF  

31.00000

0680 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

2.000

CY  

2,270.00000

0685 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

73.000

EACH

36.50000

0690 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

58.000

LB  

1.50000

0695 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

374.000

LF  

163.00000

CAT 5,225.405,225.40140,085.00CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:43

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE H-03-BV 

0700 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

692.000

SY  

2.25000

0705 *Removal of Bridge Railing 0.000

241.000

202-00425  
 

3,374.00241.000

3,374.00

354.000

LF  

14.00000

0710 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

57.000

TON 

41.00000

0715 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

3.500

TON 

430.00000

0720 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

35.000

GAL 

2.25000

0725 *Bridge Rail Type 10R 0.000

245.000

606-11010  
 

39,935.00245.000

39,935.00

354.000

LF  

163.00000

CAT 43,309.0043,309.0068,135.75CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0730 *Field Office (Class 2) 0.000

1.000

620-00002  
 

40,565.001.000

40,565.00

1.000

EACH

40,565.00000

0735 *Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

31,500.001.000

31,500.00

1.000

EACH

31,500.00000

0740 *Sanitary Facility 0.000

1.000

620-00020  
 

4,230.001.000

4,230.00

1.000

EACH

4,230.00000

CAT 76,295.0076,295.0076,295.00CURRENT AMT0400 $ $ $

$ 958,477.58467,216.33$6,135,882.38$CURRENT AMTPROJECT TOTAL


